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Overview

Radiological Project Work Overview

– Current Project Map

– Sanitary Sewer and Storm Drain Removal Update

• Crisp Rd.

• Parcel C

• Parcel D-1

• Parcel E Buildings and Site Surveys• Parcel E Buildings and Site Surveys

Regulatory and Document Update

– Parcel B Buildings/Sites

– Parcel G Buildings/Sites

– On-site / Off-site Laboratory Update

– Pier Demo Field Update



2011 Radiological Projects



Crisp Rd/Parcel E 
SS/SD Removals & Building Surveys

• SS/SD line removal, characterization, and remediation is complete

• Backfill and Site restoration is progressing 

• Bldg 406 – CDPH confirmation survey completed November 18th

• Bldg 810 – Final FSS with RTCs pending submittal to Agencies 1 Feb

• Bldg 414 – Draft FSS under RASO review • Bldg 414 – Draft FSS under RASO review 

• Site 701 – Draft FSS pending submittal to RASO  

• Site 704 – Draft FSS under RASO review

• Bldg 707 Triangle – Field work ongoing

• IR-04 Scrap Yard - Field work ongoing



Parcel CParcel C

Storm Drain & Sewer Removals and Building SurveysStorm Drain & Sewer Removals and Building Surveys

• SS/SD line removal commenced in Central Parcel C on Jan 4 

– Excavated soil and pipe removal through Jan 18:

• 2,987 LF

• 3,444 cubic yards

– Current scope involves removal activities in WAs 31, 32, and 33

• Building Final Status Surveys• Building Final Status Surveys

– Started Building 272 December 8, 2010

– Started Building 271 January 20, 2011

• TSPs for Buildings 214 and 241 under RASO review

• Developing TSPs for Building 203 and North Pier



Parcel C Parcel C 
Storm Drain & Sewer Removals and Building SurveysStorm Drain & Sewer Removals and Building Surveys



Work Areas and Air Monitoring StationsWork Areas and Air Monitoring Stations

WA 24
WA 30

WA 28 WA 29

WA 13

WA 25

Hunters Point Shipyard, BCT, December 2, 2010



Parcel DParcel D--11
Current Field Work StatusCurrent Field Work Status

Storm Drain and Sanitary Sewer Removal

Excavated soil and pipe removal thru 1/21/11

– In WA 24, WA 30, & WA 28            - 6800 cubic yards

– Storm Drain and Sanitary Sewer Pipe – 4450 lineal feet

– Cesium 137 Detections Above Action Limits in Manseau 
St. Storm Drain Sediment (~ 320 ft. of piping)

Building 313,313A & 322 sites - Surveyed and Sampled

– Elevated levels of Cesium 137 and Radium 226 above 
action limits

– Developing remediation plan



Parcel DParcel D--11
Current Field Work StatusCurrent Field Work Status

(Continued)

Started Gamma Walk over Survey and Field Instrument for the 
Detection of Low Energy Radiation (FIDLER) Survey on the 
Gun Mole Pier, no detections above the investigation levels

Completed Gamma Walk Over Survey on the South Pier, no 
detections above investigation levelsdetections above investigation levels

Completed removal and stockpiling of asphalt, rails and ties 
from the South Pier

Completed Electrical Relocation for Gun Mole Pier FAA Light

Started Rad Characterization Survey and Sampling on the 
South Pier, no detections above investigation levels, 
Awaiting Analytical Results



Parcel DParcel D--11
Current Field Work StatusCurrent Field Work Status

(Continued)

Completed Rad Survey of Building 274, no Detections Above 
investigation Levels

Completed Building Demolition of non Rad impacted Buildings 
on the South Pier and Gun Mole Pier

Started foundation removal for Building 383 Area Rad Survey



Parcel DParcel D--11
Upcoming Field Work Upcoming Field Work 

Continue to Excavate soil and remove Storm Drain and 
Sanitary Sewer Pipe in WA 24, WA 30, WA 28 and WA 29

Building 313,313A & 322 sites – Complete Remediation and 
Resurvey

Complete Characterization survey and sampling for the South 
PierPier

Start Asphalt removal and Characterization survey and 
sampling for the Gun Mole Pier

Complete Characterization survey and sampling for the Building 
383 Area

Develop and submit Survey Unit Project Reports for 
Navy/RASO approval to start backfilling of trenches



Storm Drain Piping Removal, Berth 15, Storm Drain Piping Removal, Berth 15, 
Gun Mole PierGun Mole Pier



Gun Mole Pier (Inland view)Gun Mole Pier (Inland view)



Building Demolition, Gun Mole PierBuilding Demolition, Gun Mole Pier



Removing and Loading Railroad Track, Removing and Loading Railroad Track, 
South PierSouth Pier



Removing Drain Line, Manseau StreetRemoving Drain Line, Manseau Street



Building Demolition Gun Mole PierBuilding Demolition Gun Mole Pier



Parcel E Buildings and Site SurveysParcel E Buildings and Site Surveys

• Currently developing project work plans for the SS/SD removal and 
site clearing activities.

– Final Execution Plan submitted January 20, 2011

– Draft Design Plan submitted January 5, 2011

• Field Work 

– Clearing and grubbing expected to begin week of January 24– Clearing and grubbing expected to begin week of January 24



Impacted Building and Sites Within Impacted Building and Sites Within 
Parcel E 500 Series AreaParcel E 500 Series Area



Regulatory and Document UpdateRegulatory and Document Update



Parcel B Building Survey Status

• All Parcel B Building Surveys Complete

– Building 157 – CDPH took receipt of samples for confirmatory analysis 
on December 3, 2010

– Building 140 Discharge Channel – Navy reviewing Draft Tech Memo

– Site 114 - Approved for unrestricted release

– Site 142 – Approved for unrestricted release

– Building 103 – Approved for unrestricted release

– Building 113 - Approved for unrestricted release

– Building 113A – Approved for unrestricted release

– Building 130 - Approved for unrestricted release

– Building 146 - Approved for unrestricted release



Parcel G Building Survey Status

• All Building G Surveys Complete

− Building 364/365/317 – CDPH took receipt of samples for confirmatory 
analysis on December 3, 2010

− Building 351 - Approved for unrestricted release  

− Building 351A - Approved for unrestricted release 

− Building 401 - Approved for unrestricted release − Building 401 - Approved for unrestricted release 

− Building 408 - Approved for unrestricted release

− Site 411 - Approved for unrestricted release

− Building 439 - Approved for unrestricted release



Parcel B and G Buildings

Draft

Final

Free-Released

Internal Draft

Waiting for  concurrence for 
Free-Release determination



OnOn--site Laboratory Updatesite Laboratory Update

• Basewide Execution Plan including the SAP has been issued and is 
under regulatory review.  

• New on-site radiological laboratory is operational.  

• Six (of 12) detectors are operational, two are being installed & 
calibrated; with remaining 4 to be in place by end of February

• All twelve detectors are state-of-the-art ORTEC units housed in Reduced 
Background Enclosures using 60% Efficient High Purity Germanium Background Enclosures using 60% Efficient High Purity Germanium 
(HPGe) Crystals.

• The on-site lab has continued to operate using the 186 kEV Peak 
method.

• Has converted the on-site lab to the same “tuna can” geometry used by 
Test America.

• Modified on-site soil sample preparation to follow TA procedures.

• Evaluating options to gain DoD accreditation of the on-site lab.



OnOn--site Laboratorysite Laboratory

New “tuna can” geometry 
identical to the offsite 
laboratory geometry  and six 
of the twelve new gamma 
spectroscopy detectors 

Hunters Point Shipyard, BCT, December 2, 2010

Protean gas flow 
proportional detector for 
alpha/beta counting 



Pier Demo field schedule updatePier Demo field schedule update

• Pre-Demo surveys: 24 January 2011

• Actual Demolition activities: 2 March 2011

(note: equipment mobilization will begin the week prior to these dates 
listed)

• Post-Demo Activities: anticipated start: 5 July 2011• Post-Demo Activities: anticipated start: 5 July 2011

• Draft Status Survey (Rad - Quay Wall) - Sept 2011

• Draft RACR - Nov 2011

• Final RACR - Feb 2012

Hunters Point Shipyard, BCT, December 2, 2010



Summary

Comments, Questions, Concerns ???Comments, Questions, Concerns ???


